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Overview & Scrutiny Committee 
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TEIGNBRIDGE DISTRICT COUNCIL 
 

OVERVIEW & SCRUTINY COMMITTEES 1 and 2 
 

22 SEPTEMBER 2020 
 

PART I  
 

Report Title Quarter 1 2020-21 Council Strategy Performance 

Purpose of Report To update members on the delivery of the Council Strategy 2020-
2030, providing the detailed performance information used to track 
its delivery.  Members are asked to review the performance 
information and areas where performance is not on track. 
 

Recommendation(s) The Committee RESOLVES to: 
 

Review the report and the actions being taken to rectify 
performance issues detailed in Appendix A1 & A2.   
 

Financial 
Implications 
 

A summary of the financial information supporting the delivery of the 
council strategy has been provided as part of this report.  
 

Finance Systems Manager 
Email: steve.wotton@teignbridge.gov.uk 
 

Legal Implications 
 

A summary of the legal requirements are contained in the detail of 
this report. 
 

Monitoring Officer 
Email: Karen.trickey@teignbridge.gov.uk 
 

Risk Assessment Failure to deliver the council strategy or parts of it will be identifiable 
in both the performance and risks reports, enabling both senior 
management and members to take action where necessary.  
 

Chief Finance Officer 
Email: martin.flitcroft@teignbridge.gov.uk 
 

Environmental/ 
Climate Change 
Implications 

The council strategy contains a dedicated programme entitled Action 
on Climate alongside other projects in the strategy that also impact 
on climate and the environment.  Detailed information about this 
programme and actions being taken are contained within this 
performance report.  
 

Climate Change Officer 
Email: william.elliott@teignbridge.gov.uk 
 

Report Author 
 

 

Liz Gingell – Project Manager, Business Transformation Team 

Portfolio Holder 
 

Corporate Resources - Cllr Alan Connett   

Appendices / 
Background Papers 

Appendix – Quarter 1 Performance Exception Report 
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1. REPORT DETAIL  
This performance report looks at the Council Strategy 2020-2030 and covers 
the period from 1st April to 30th June. Any questions should be asked in 
advance of the meeting. 

 
1.1 T10 Finance 

Executive report 8 September suggests a budget gap of £5.8 million – this 
includes Council tax and NDR which can be recovered in future years. The 
income funding package from Government should address most of the 
remaining gap but any deficiency will have to be met by reserves or further 
savings. This will be reported to Full Council on 30 September. 

 
1.2 T10 Programmes 

7 of the T10 Programmes are reported as ‘On track’. The following 3 are 
reported with a caution status. 

 A Roof over our Heads  

 Going to Town. 

 Out and About and Active  
 

1.3 T10 Performance Indicators  

A total of 38 PIs are included in the Q1 report. 7 PIs are either ahead or well 
ahead of target, 6 are on target and 11 PIs are underperforming. There 14 
monitoring indicators which do not have targets.  

 
 
1.4 T10 Projects 

A total of 54 projects are included in the report. 49 are on track and 4 are 
reported with a caution status and 1 is complete.  

The completed project is GTT 1.2 to deliver developments in town centres on 
Council owned land, which has been superseded by individual projects. 
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Q1 Status of all Performance Indicators

Well ahead of target Ahead of target

On target Caution

Concern No target/Not calculable
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Details of the Programmes, projects and performance indicators with a concern or 
caution status together with an explanation of their performance and improvement 
plan can be found in Appendix A1 & A2 
 

2. Implications, Risk Management & Climate Change Impact  
 
2.1   Legal 

Although there are no direct legal implication regarding this report, it will be 
appreciated that the Committee has constitutional responsibility to review and 
scrutinise the performance of the Council in relation to policy objectives and 
performance targets to which this report refers.  

 
2.2 Risks 

The Council Strategy has a comprehensive set of risks associated to its 
delivery.  Each risk has a set of mitigating actions which are reviewed and 
updated by the officers directly responsible.   
 
These risks are monitored and discussed as part of the strategic and corporate 
risk reports that are presented regularly to the Strategic Leadership Team and 
Audit Scrutiny Committee.  Any areas of poor performance or unacceptable risk 
are identified in the reports. 

 

2.3   Environmental/Climate Change Impact 

The council strategy contains a dedicated programme entitled Action on 
Climate.  This programme looks at the actions the authority can achieve to 
reduce carbon emissions and to increase the district’s resilience to the 
changing climate. 
 
The organisational carbon footprint for the authority has been completed for the 
financial year 2018/19 and reviewed by SLT and Informal Executive; the carbon 
footprint report and supporting data are now available on the council website. 
Work is undergoing to develop a Carbon Action Plan to reduce the authority’s 
carbon footprint. 

1

49

4

Q1 Status of projects

Completed Ahead of target On track

Caution Will not be achieved
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The authority continues to support the Devon Climate Emergency, which is 
seeking to achieve net-zero carbon emissions across Devon at the earliest 
credible date. 

 

3. ALTERNATIVE OPTIONS 
None 
 

4. CONCLUSION 
The Council Strategy performance report provides Members with an overview 
of performance for the Teignbridge Ten Programmes including details of any 
areas of poor performance.   
 
The Council Strategy runs from April 2020 to 2030.   
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1 

 

01 Action on Climate  

The programme is on track. One of the 7 projects is reported is a caution and the details for this are in the table below. 
 

Project 
Status 

Code Title Last Review 
Date 

Progress Review Project 
Responsible 
Officer 

Caution CSZH 4.3 Tracking project for 
mobile workers 

16/04/2020 Reason: This project has paused due to a refocusing of officer time 
to deal with the impacts of the Covid-19 pandemic.  

Improvement Plan: Officer resource will be available during the 
next quarter as the impacts of Covid-19 on the team reduce. 

David Eaton 

 

02 A Roof over our Heads 

Lead Contact:                                            Graham Davey, Cllr Martin Wrigley 
 

Programme Status:            Caution 
 
 
Summary Statement 
2 indicators well ahead of target, 2 on target and 5 reported as a concern. 3 indicators are annual and therefore no data is reportable in Quarter 1. 
Details of those with a concern status are summarised in the Performance Indicator section of the report with a fuller explanation.  
 
All of the areas of concern are as a direct result of Covid19 and lockdown especially in respect of the housing delivery chain.  
 
The 13 projects all are on track. Projects have still been able to be progressed due to staff working from home and now gradually returning to the 
Office. 

Make sure our plans take full account of all housing needs 
Draft Local Plan (Part 1) was published for consultation which closed with 460 formal responses which are being analysed for discussion with the 
Local Plan Working Group in the autumn. 
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Deliver affordable and all housing 
The net additional homes is a concern with only 32 delivered against a target of 190 in the first quarter. The target for affordable homes delivery in 
Q1 of 24 has not been met w i t h  no new affordable homes completed. The delivery of 128 affordable homes in urban areas is also a concern This is 
due to impact of the coronavirus on the delivery of new homes and building ceasing over the first quarter of the year. There are no actions we can 
take as an authority to increase delivery of affordable homes throughout the rest of year so it is likely the annual target will not be met. 

Invest in direct delivery of affordable and social rented housing 
Drake Road and East Street, Newton Abbot schemes both granted planning consent and successfully tendered. Start on site delayed due to Covid 
19 until, now, early September 2020 with completion expected in July 2021. Sherborne House Newton Abbot also acquired with 10 social rented 
homes to be commenced in January 2021, completing in July 2021. 
 Four further schemes are being worked up on Teignbridge land together with one further potential site acquisition for supported housing to 
alleviate homelessness. However work has not yet commenced on the shared housing project. 

Improve housing conditions and reduce empty homes   
The number of dwellings improved by Council intervention is well ahead of target although the number of vulnerable and elderly residents assisted 
to remain in their home is below target due to lockdown. The number of empty properties impacting on New Homes Bonus is recorded as a concern 
due to staff being furloughed. Action has now commenced to review all empty homes before the return for New Homes bonus and we will be 
proactively contacting owners to ensure our records are up to date and reduce numbers as much as possible . Work is on track to tackle poor energy 
efficient rented properties and this will continue throughout the year.  

Prevent homelessness wherever possible 
Both targets to prevent homelessness, either by enabling people to stay in their own home or finding them alternative accommodation are ahead 
of target. The rough sleeper statistics have decreased. This has been an area of concentrated work during the Covid-19 lockdown supported by a 
dedicated outreach team to get people off the street during the pandemic. 
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PI Code  Title +/- Current 
Target 

Q1 
Act 

Q2 
Act 

Q3 
Act 

Q4 
Act 

PI Verifying 
Manager 

Officer Notes 

CSROH01 Net 
additional 
homes 
provided 

+ 190 (1/4) 32    Michelle 
Luscombe, 
Fergus Pate 

Reason: Covid-19 lockdown coincided with Quarter 
1. House builder presence on development sites has 
been very limited and this has impacted significantly 
on housing completions. It is considered very 
unlikely that the housing target of 760 dwellings will 
be met this year. Even before the impact of Covid-
19 was felt, the 760 dwelling target was not being 
met. The target had increased in line with the 
Government’s standard method for calculating 
housing need once the current Local Plan turned 
5 years old. Before then, the Local Plan target 
had been 620 homes per year and average 
completions had been more than 640 dwelling 
per year. 
 
Government is now consulting on a new standard 
method for calculating housing need. 
 
Improvement plan: The Local Plan Review process is 
underway. This is the formal mechanism for 
responding to updated housing targets. 
Teignbridge’s new plans are due to be in place by 
2023. Government is consulting on a planning White 
Paper, which promotes the preparation of a new 
type of Local Plan to similar timescales. 
 
It is considered very unlikely that the housing target 
of 760 dwellings will be met this year. (HW) 
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PI Code  Title +/- Current 
Target 

Q1 
Act 

Q2 
Act 

Q3 
Act 

Q4 
Act 

PI Verifying 
Manager 

Officer Notes 

CSROH05 Deliver an 
average of 128 
affordable 
homes in urban 
areas as per 
Local Plan target 
(E1) 

+ 32 (1/4) 0    Graham Davey Reason: Covid19 has stalled all Housing 
Association delivery for a minimum of three 
months hence no delivery in first quarter. 

Improvement plan: There are no actions we can 
take as an authority to increase delivery of 
affordable homes throughout the rest of year so 
it is likely the annual target will not be met. (GD) 

CSROH07 Deliver 5 
affordable homes 
a year that are 
fully wheelchair 
accessible (E1) 

+ 1 (1/4) 0    Graham Davey Reason: Covid19 has stalled all Housing 
Association delivery for a minimum of three 
months hence no delivery in first quarter. 
Improvement plan: There are no actions we can 
take as an authority to increase delivery of 
affordable homes throughout the rest of year so 
it is likely the annual target will not be met. (GD) 
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PI Code  Title +/- Current 
Target 

Q1 
Act 

Q2 
Act 

Q3 
Act 

Q4 
Act 

PI Verifying 
Manager 

Officer Notes 

CSROH09 Number of empty 
properties impacting 
on the New Homes 
Bonus (P1) 

- 450 (1/4) 539    Alison Dolley Reason: The number of empties impacting on NHB 
as of 30/6 is 539. The monthly clean up of data has 
not been carried out for 3 months due to staff 
furlough. The number of properties which could 
impact on October NHB figure is 736 plus in region 
of additional 30 properties where discounts have 
ended, ie 12 months uninhabitable - this is the 
starting figure for NHB work 2020 

Improvement Plan: Action has now commenced to 
review all empty homes before the return for New 
Homes bonus and we will be proactively contacting 
owners to ensure our records are up to date and 
reduce numbers as much as possible.(HF) 

CSROH10 Number of 
vulnerable & elderly  
residents assisted to 
remain in their own 
home (P1) 

+ 63 (1/4) 34    Alison Dolley, 
Tony 
Mansour 

Reason: We have not hit our target due to 
restriction to work being carried out during 
lockdown. 

Improvement Plan: Since the easing of lockdown, 
contractors are now able to continue with works in 
people homes. Assessments by Occupational 
Therapists and the Councils technical staff have 
also commenced and the backlog of outstanding 
cases has been cleared. It is expected that the 
number of households assisted will increase in Q2 
& Q3 and we will reach our target by the end of the 
year. (AD) 
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03 Clean Scene  

The Programme is on track, 3 0f the 5 PI’s are reported as a concern and 1 of the 5 projects a caution. Details of these are in the tables below. 
 

 

PI Code  Title +/- Current 
Target 

Q1 
Act 

Q2 
Act 

Q3 
Act 

Q4 
Act 

PI Verifying 
Manager 

Officer Notes 

CSCLS 3.2 Street cleaning & 
litter 
responsibilities 
£’s per household 

- £5.72 
(1/4) 

£6.33    Chris 

Braines 

Reason: The Q1 figures include a significant 
proportion of annual costs upfront, meaning the 
actual quarterly figure shows as higher than 
expected. 
Improvement plan: This will balance through the 

year accordingly. (CB) 

CSCLS 5.3 Residual 
household waste 
per household 

- 87.25kg 

(1/4) 

96.20kg    Chris 

Braines 
Reason: Refuse figure higher during this quarter 
possibly linked to effects of Covid-19 with more 
residents working from home creating more waste 
and recycling centres being closed so less disposal 
options available. 

Improvement: Figure likely to improve as society 
returns to some sort of normality alongside further 
waste communications. (EB) 

CSCLS 5.4 Household waste 
collected £ ‘s per 
household 

- £6.60 
(1/4) 

£11.78    Chris Braines Reason: The Q1 figures include a significant 
proportion of annual costs upfront, meaning the 
actual quarterly figure shows as higher than 
expected. 

Improvement plan: This will balance through the 
year accordingly (CB) 
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03 Clean Scene 
 

Project 
Status 

Code Title Last Review 
Date 

Progress Review Project 
Responsible 
Officer 

Caution CSCLS 2.3 Monitor and review 
the impact of the 
Public Spaces 
Protection Order for 
Dog Control 

25/08/2020 Reason: The Review of the implementation of the Public Spaces 
Protection Order has been delayed during the quarter due to Covid -
19. Officers still investigate offences and issue fixed penalty notices 
were appropriate.  
Improvement Plan: Officers have contacted the Chair of the 
Review Group to discuss setting up meetings to review the first 
year of the PSPO and the impact on the district. 

David Eaton 

 

09 Strong Communities 

The Programme, PIs and Projects are all on track 
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