
 
 
 
 
 
 
 
  

E-mail: democraticservicestdc@teignbridge.gov.uk 
 

1 July 2024 
 
 

EXECUTIVE 
 
 
A meeting of the Executive will be held on Tuesday, 9th July, 2024 in the Council 
Chamber, Forde House, Brunel Road, Newton Abbot, TQ12 4XX at 10.00 am 
 
 

PHIL SHEARS 
Managing Director 

 
Membership: 
 
Councillors Buscombe, Goodman-Bradbury, Hook, Keeling (Deputy Leader), Nutley, Palethorpe, 
G Taylor, Williams and Wrigley (Leader) 
 
 
Please Note:The public can view the live streaming of the meeting at Teignbridge 
District Council Webcasting (public-i.tv)  with the exception where there are 
confidential or exempt items, which may need to be considered in the absence of the 
press and public.  
 
 
A G E N D A  
 
Part I 
 
  
8. Update on Future High Street  (Pages 3 - 8) 
 
 
 

Future High Street Fund written update note in advance of Executive meeting. 
 
 
If you would like this information in another format, please telephone 01626 361101 or 
e-mail info@teignbridge.gov.uk  
 

Public Document Pack
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Teignbridge District Council 
Executive 
09 July 2024 
Part i

Future High Streets Fund Written update

Financial Implications 
 
There are no further financial implications arising from this report as it is ‘to note’.    
  
Whilst considerable efforts have gone in to safeguard the majority of the grant and 
the delivery of the approved projects the implications of the delays are considerable 
and not only places the parts of the Project at risk but also jeopardises the £9 million 
grant if it is not spent by the extended deadline of 31 March 2025.  The upcoming 
Project Adjustment Request, to be taken to Full Council and DLUHC, needs quick 
decisions and support otherwise £2.40M of the grant will be left unallocated and will 
not be drawn down.  Even with the Project Adjustment Request being approved it is 
likely that £1.0M to £1.50M will be left unallocated / unspent depending on the scale 
of demolition project approved, however, officers are exploring whether this can be 
reallocated to existing FHSF projects. 
 
A protracted “block date” for the development is impacting rental receipts and costs 
as units within the Market Walk investment have been held vacant and tenancies are 
held on short term agreements. 
 
Martin Flitcroft 
Head of Corporate Services 
Email: martin.flitcroft@teignbridge.gov.uk 
 
Legal Implications 
 
There are no specific legal implications arising out of this report. However, 
implications and risks associated with the project previously identified and reported 
remain unaltered. Notwithstanding that caution is advised against acting in a way 
that is contrary to the decisions of the Council and/or its Constitution.  
 
Paul Woodhead 
Head of Legal Services and Monitoring Officer  
Email: paul.woodhead@teignbridge.gov.uk 
 
Risk Assessment 
 
There are no particular risks associated with this report as it is to note only. 
 
Other general risks to the project were set out in the Executive reports of 12 
September 2022, 4 October 2022, and 17 November 2022, including the risks 
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caused by additional delays to the project and the impact of additional work on 
available resources to undertake tasks. 
 
Whilst sufficient funds have been drawn down to enable the Council to deliver the 
approved projects, the general election on 4 July 2024 presents considerable but 
unavoidable political risk on the proposed Project Adjustment and spending of the 
unallocated grant. 
 
Thomas E Phillips MRICS, Assets Manager 
Email: tom.phillips@teignbridge.gov.uk 
 
Environmental / Climate Change Implications 
 
There are no environmental or climate change implications arising from this report as 
it is ‘to note’ only. 
 
William Elliott, Climate Change Officer 
Email: william.elliott@teignbridge.gov.uk 
 
Report Author 
 
Thomas E Phillips MRICS, Assets Manager 
Email: tom.phillips@teignbridge.gov.uk 
 
Executive Member 
 
Councillor Martin Wrigley 
 
Background Papers 
 

1. Agenda for Executive on Tuesday, 21st July, 2020, 10.00 am - Teignbridge 
District Council - Executive approval of the submission of the Future High 
Street Fund bid, July 2020 

2. Agenda item - Future High Street Fund - Teignbridge District Council - 
Executive endorsement of the Future High Street Fund Project, April 2021 

3. Agenda for Full Council on Thursday, 22nd April, 2021, 10.00 am - 
Teignbridge District Council - Council approval of the Future High Street Fund 
Project, April 2021 

4. Agenda item - Future High Street Fund - Newton Abbot Market - Teignbridge 
District Council - Council approval of the Market Hall business case, February 
2022 

5. Agenda for Executive on Monday, 12th September, 2022, 10.00 am - 
Teignbridge District Council - Executive report considering update on the 
Future High Street Fund, September 2022 

6. Decision - Urgent Decision - Future High Street Fund - Teignbridge District 
Council - Urgent decision to progress actions in Executive report following 
cancellation of Executive meeting, September 2022  
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7. Part 1 Executive report - FHSF Oct 2022.pdf (teignbridge.gov.uk) – Executive 

report providing update, October 2022 
8. Agenda for Full Council on Thursday, 17th November, 2022, 10.00 am - 

Teignbridge District Council – Extraordinary Council Meeting to agree 
additional funding and revised business case, November 2022 

9. Agenda for Teignbridge Highways and Traffic Orders Committee on 
Thursday, 1st June, 2023, 2.15 pm - Democracy in Devon – HATOC meeting 
regarding the Queen Street proposals, June 2023 

10. Agenda item - Notices of Motion - Teignbridge District Council –  
11. Agenda for Executive on Tuesday, 31st October, 2023, 10.00 am - Teignbridge 

District Council – Item  – Item 77 notice of motion for alternative recommendation 
(called-in) 

 
1. Background 
1.1 At the Extraordinary meeting of the Council on 06 September 2022, it was 

agreed that: 
 

1.2 ‘With effect from October 2022, officers present a comprehensive written 
report for each executive meeting (whether held or not) on delivery of the 
Future High Streets Fund (FHSF) and its various projects.  The report will set 
out key objectives and timelines, progress towards them, identify when 
decisions will need to be made by council / the executive and all other 
necessary and relevant information about the FHSF to keep councillors fully 
informed.  If necessary, the report may be a part ii ‘exempt item’. 

 
2. Project updates 

 
2.1 Transport. 

2.1.1 The National Cycle Network Route 2 improvements are almost complete, 
with some minor resurfacing and surface markings (cycle symbols etc) 
outstanding and due soon.  

2.1.2 The Queen Street enhancement scheme works, good progress being 
made on construction since works started end May 2024. On track for 
completion November 2024.  

 
2.2 Market Hall. 

2.2.1 Works to the former post office building, to convert this into a temporary 
market hall, are underway and are due to be completed by early August 
2024.  

2.2.2 Further enabling works to the Alexandra Cinema, to provide them with a 
separate gas supply, are continuing. This will enable the demolition of the 
building link between New Look and the Alexandra Cinema / Market Hall 
upon determining the forthcoming planning application. The enabling 
works are currently programmed to be completed by early August 2024. 
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2.2.3 Consultations with pre-existing traders within the current market hall have 

been on-going and a relocation discussion have taken place. A formal and 
transparent tender process has been undertaken which will determine 
which of the traders will relocate into the smaller temporary market hall. 
Some have already undertaken negotiations with our Estates Team and 
are in the process of relocating to vacant shop units.  

2.2.4 Management options and tendering strategies are being compiled and 
completed by markets consultant with a view of sharing the process for 
re-entering the new market in late 2024.Marketing of these opportunities 
will also be considered and publicised towards the end of 2024. 

2.2.5 Final design works are being undertaken to the new market hall, based on 
the final pre-application feedback provided by both Planning and 
Conservation Officer.  

2.2.6 Planning application due to be submitted week commencing 8 July 2024. 
 
2.3  Project Adjustment Request.  

2.3.1 A report is to be taken to Full Council on 30 July 2024 recommending 
demolition of buildings at Bradley Lane is adopted as an alternative 
project to make use of the unspent grant following Council decision not to 
pursue the cinema project. 

2.3.2 There is a limit to how much works can be undertaken simultaneously and 
there is likely to still be an underspend of circa £1.0M of grant, potentially 
more if the demolition scope has to be reduced in order to retain 
buildings. 

2.3.3 Officers are reviewing whether any of the grant left unallocated following 
this project can be reallocated towards the Market Hall project and reduce 
TDC borrowing.  The ability to do this will be determined by impact on 
BCR.  

2.3.4 No breaking of ground is proposed therefore no decontamination would 
be undertaken. 

2.3.5 The Department for Levelling up Housing and Communities (DLUHC) 
cautioned against undertaking more than one project due to the Project 
Adjustment Request requirements should one then not progress.  DLUHC 
are already very concerned about the ability to deliver another project 
within the timescales. 

2.3.6 The change in government following the 4 July 2024 general election  
presents considerable but unavoidable political risk on the proposed 
Project Adjustment and spending of the unallocated grant. 

2.3.7 12 alternative project options were put forward and considered by the 
FHSF Executive Group, however, the majority were ruled out due to the 
timescales.  It was decided that to meet the timescales an alternative 
project would have to be on a site already owned by TDC and with a 
project that would not require planning or relocations of protected tenants. 
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2.3.8 The table below sets out the shortlisted alternative projects: 
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Option Property 
Within 
red line 
boundary 

Owned 
by TDC 

Estimated 
Cost / 
Spend 

Deliverability / control Description 

1 Bradley Lane Yes Yes £700k to 
£1.50M 

Yes, subject to 
necessary consents 

DLUHC supportive. Confirmed compliant with Grant 
requirements and examples of other authorities who have used 
FHSF for site clearance for housing so precedents.  Owned by 

TDC. Developer out of contract. No planning required but 
demolition notices.  Vacant, derelict site. Demolition of buildings 

would reduce cost liability and safeguarding / H&S issues. 
Money spent on the site would translate into land value or 

viability / ability to deliver affordable housing or better quality 
housing. 

2 Wilko block, 
Market Walk Yes Yes 

£900k 
(2018 

costing) 

Necessitates taking back 
possession. Would have 

to work around CAB. 
Could undertake scheme 

that does not require 
planning 

No plan in place of what to do with the unit and would require 
lease dissolving with administrators which may or may not occur 

quickly depending on where their priorities are. 

3 Alexandra 
Cinema Yes Yes Not known 

Protected tenant in situ. 
Asset not within landlord 

control 

No revenue from proposal. Protected tenant in situ. Too long 
and too costly to forcibly take back possession.  Planning risk 

and grant spend timescales are insufficient for working up 
design and securing planning. Planning further complicated as 

requires listed building consent. 

4 Sherborne 
house Yes Yes Not known Would have to work 

around tenants 
Tenants in situ. No worked up plan. Likely only M&E spend 

potentially roof. 

5 Original cycle 
works reduced Yes No NKN  

Unlikely to take much of available budget, will take time to 
mobilise and will add to the transport element rather than 

diversity of outputs. County confirmed no resource to undertake 
before March 2025. 

6 
Courtenay Park 
improvements 
and linkage to 
RW station 

No Yes NKN  Outside red line plan and no worked up scheme  
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