

Appendix 1 - Restricted Procedure - timescales for retendering

Activity	Date	Time
Business case	Dec 2023	
Executive approval – full council approval	Feb 2024	
Bidders' day & tour of depots	Mar 2024	
Find a Tender Service	15/03/2024	
Deadline for return of SQs	15/04/2024	4 weeks
Evaluation of SQs and selection of shortlisted tenderers	15/04/2024 - 29/04/2024	2 weeks
Issue ITT documents	29/04/2023	
Deadline for return of ITTs	29/05/2024	4 weeks
Evaluation of ITTs (including clarification) and selection of successful tenderer	19/06/2024	3 weeks
Full Council Approval of successful tenderer	Jul 2024	
Notification to suppliers and commencement of Alcatel / standstill period	29/07/2024	10 days
Mobilisation Period	01/08/2024 - 30/11/2024	4 months
Contract start.	01/12/2024	